DIVISION OF ENGINEERING SERVICES

CONTRACT PROGRESS REPORT

July 1, 2005 to June 30, 2006

TOTAL BIDS OPENED JUNE

Total Number of Projects 62
Total Low Bids $266,951,304
Total Engineer’s Estimate $271,249,268
Net Underruns(-) or Overruns(+) -1.58%
Average Number Bidders 3.3

TO DATE

648
$4,401,583,798
$4,210,265,613

4.54%
3.4

THIS TIME LAST YEAR

APPROXIMATE VALUE OF ALL PROJECTS ADVERTISED, AWARDED AND PENDING AWARD

Projects Advertised 22 $312,986,000
Projects Awarded 82 $202,269,110
Projects Pending Award 14 $155,816,506
Projects All Bids Rejected 7 $6,722,536
Projects No Bids Received 1 $513,000
Call for Bids Outstanding 15 $269,167,000
Total Construction Value $689,977,878

(Including supplemental work contingencies)
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$5,025,459,910
$3,820,825,375
$204,378,142
$532,623,288
$59,117,000
$325,157,000
$4,785,396,569

MAJOR CONSTRUCTION PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

Number of Projects

All Projects 38
STIP, SHOPP, G-11** 23
Programmed Funds
STIP, SHOPP, G-11** $182,860,400
Contract Allotment
All Projects $206,536,400
CTC Funds Only / G-11** $170,483,700
Net Underruns(-) or Additional Funds Required (+)
Amount Contract Allot. Under/Over Program -$12,376,700
Percent Under/Over Program -6.77%

Funds Available at Advertising*
All Projects
Original CTC Votes / G-11**

$214,173,600
$177,952,000

Amount Contract Allot. Under/Over Funds Available at Advertising*
All Projects -$7,637,200

Percent Contract Allot. Under/Over Funds Available at Advertising*
All Projects -3.57%

MINOR A PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

Number of Projects
All Projects 44
CTC Funds Only & G-11** 32

Contract Allotment

All Projects $22,532,800

CTC Funds Only / G-11** $16,452,200
Funds Available at Advertising*

All Projects $22,247,300

CTC Funds Only / G-11** $16,166,700

Percent Contract Allot. Under/Over Funds Available at Advertising*
All Projects 1.28%

*

** G-11 for emergency allocations and Seismic Retrofit Projects.
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$3,854,828,088

$4,217,029,300
$3,702,875,700

-$151,952,388
-3.94%

$4,296,988,000
$3,774,526,300

-$79,958,700

-1.86%
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$102,154,800
$68,888,900

$109,960,600
$66,139,100

-7.10%
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Budget Allocation has been changed to Funds Available at Advertising in order to include Measure County funds in “All Projects”.

466
$1,187,915,680
$1,199,262,617

-0.95%
3.6

$1,255,167,476
$1,164,279,513
$136,740,324
$169,149,701
$3,274,000
$87,793,000
$1,527,694,121

218
149

$1,212,835,664

$1,232,785,600
$873,205,400

-$339,630,264
-28.00%

$1,289,606,600
$930,111,400

-$56,821,000

-4.41%

201
106

$84,870,300
$42,628,300

$87,360,500
$45,118,500

-2.85%



